
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 476 Date: 13-Feb-2012 Monday

Approved Date:

Shift Hours: 04:30 am 03:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 888

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
tower , on the South saddle . They had to install PWS # 37 , 38 , & 39 , & they had to work on fine tune &
rough adjustments . They started at 7:20 AM.

Obra , Carlos , Jack , Jeffery , Julian , Mario continued to work on # 37 in trough # 1 . They started
at 7:25 AM. Obra , Jack , & Jeffery were done on the East side at 9:00 AM. Julian , Carlos , & Mario were
done on the West side of the saddle at 12:00 PM.

Obra , Jack , & Jeffery started to work on PWS # 38 at 10:30 AM. They had to take the twist out of
of the strand . Crews were done at 12:00 PM.

Crews started to install # 38 at 1:10 PM. They were done at 3:00 PM.

Adjustment crews had to work on PWS # 37 . They started on the North side at 9:45 AM. Crews
were done at 10:10 AM. They pulled 1.34 meters . They started on the South side at 1:20 PM. Crews were
done at 1:40 PM. They pulled 1.38 meters . Adjustment crews had to pull PWS # 38 West 25 mm . They
were done at 2:30 PM.

In addition to that , crews had to work on various activities on the site . They had to float # 38 ,
change the side guards on the roller , & work with the other crews in all areas . # 39 was hauled & set on
the rollers at 11:30 AM.

Alex & I had to work on the strands measurements . We started on the North side at 5:10 AM.
We had to measure strands # 30 , 32 , 33 , 34 , 35 , & 36 . We were done at 5:50 AM. We started on the
South side at 6:10 AM. We had to measure # 29 , 35 , & 36 . We were done at 6:40 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00
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JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JACK HUNTERIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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